

HOUSING REPORT:

- CDBG Projects
 - Lewis
 - All homes completed - End date 6-30-20
 - Essex
 - Walk through for first 2 homes scheduled for 6/29/20
 - Harlan
 - Have not received any applications. Application period open until 7/17/20
 - Villisca
 - Received 10 apps – 8 eligible, 1 in verification, 2 ineligible
 - City establishing housing committee to get projects started
 - Walnut
 - Received 6 apps – 4 eligible, 1 in verification, 1 ineligible
 - SICOG
 - Bedford – completed
 - Lamoni – completed
 - Creston – 2 bid process
 - Murray – 5 bid process
 - Dexter, Fontanelle, Leon – not started
- Carson TIF
 - 7 completed, 1 under construction
- SMALL REPAIR PROJECTS
 - 2019 IFA
 - Assisted 23 HOA applicants
 - Repair full and will have roll into IFA 2020
 - 2020 IFA
 - Assisted 28 HOA applicants
 - Repair full with roll over from IFA 2019
 - FHLB
 - 26 completed, can assist 38
 - End date 11-2020
- DEMO
 - Demo contracts awarded
 - Approx. \$11,500 funds remaining
- RENTAL INSPECTIONS
 - Red Oak - starting back up 7/1/20, Defiance, Walnut ?
 - Missouri Valley contracts to be signed soon