

PLANNING REPORT:

- 2019 Flood Recovery
 - Mills County FEMA Buyout process in full force
 - Closings and Demolition underway
 - Hamburg FEMA Buyout process
 - asbestos abatement RFP out
 - Fremont County Buyout process
 - asbestos abatement RFP out
 - CDBG Housing Disaster Recovery- Application workshop 12/9/20
 - Harrison, Mills, Fremont Counties and Cities eligible
 - **Resiliency Planning**- Harrison/Shelby County Task force meetings
 - **Post Flood Land Use Planning** in Mills and Fremont County Underway- Pacific Junction and Hamburg virtual meetings
 - **Hamburg Levee**- going through environmental compliance
- COVID-19 Response/EDA
 - Welcome Kristine
 - Economic Development County Partnership RFP coming soon
- CDBG Application deadlines
 - **Water/Sewer**- Quarterly Deadline-January 1
 - Elliott and Dunlap
 - **Community Facilities**- Open and Ongoing
 - Clarinda Southwest Iowa Families
 - **Housing**- Out of Funds
 - Stanton was awarded
- Current Water/Sewer/Downtown CDBG projects are currently progressing
 - Villisca Water project was recently awarded
 - Atlantic Water Project- about to start
 - Lewis Lagoon and collection- bidding
 - Atlantic Downtown Revitalization- Construction ongoing
 - Massena Sewer- Ongoing
 - Portsmouth Water- Construction nearing completion
 - Shelby Water- Construction has started, SOFA was held
 - Malvern Water- Construction underway, SOFA was held
 - Sidney Water- about to start
 - Fremont County Watershed- Environmental compliance and bidding
- Comprehensive Planning – on hold due to gathering restrictions
 - Harlan- on hold
 - Essex- on hold
- Zoning and Codes- Providing technical assistance
- Hazard Mitigation Planning
 - Cass County
 - Harrison and Shelby County Joint HMP Grant
- RPA
 - trails planning